



Project Update

Burschville Construction is continuing with watermain replacement along Main St. Burschville has begun with the storm water system replacements for the Downtown Improvements Project and will continue work on both utilities next week. Removals of the sidewalk, curb and gutter and roadway has been completed on the eastern side of Main St. Removals along the west side of Main St will happen next week.

The temporary detour of Main Street/ County Road 20 from Highway 55 to Elm Street is still in effect. During the road closure, Elm Street will be accessible and can be taken to Mechanic Street to access bridge Street and Highway 55. Additionally, Ash Street can be used to access Highway 55 as well. Additional parking has been provided along side streets in Downtown. Please pay special attention to parking signage and changes as the project continues.

Properties located along Main St will still have access to buildings throughout this phase of the project. Vehicle access will be maintained throughout as well to local businesses and homes. All access issues should be coordinated with Steve Hegland at 612-741-6548.

Project Progress

Burschville Construction is continuing with the watermain replacement portion of the project. Burschville has currently replaced the watermain from Elm St to Bridge St and continues to work on replacing the piping, progressing to Hwy 55.

Once portions of the watermain are installed and pass all required QC testing, property owners on temporary water in those areas will be placed back on

normal water service. While temporary water service is in place, residents are asked not to tamper with temporary water services and report to project engineer any issues with services.

Xcel Energy continues relocating overhead power poles and transitioning electrical services off of the poles along Main St to other facilities. Electrical service switchovers will be continuing the week of May 16th. Power poles along Main St. will be removed as the final utilities are removed from them throughout the week.

Centurylink has completed switching communication services off of the poles along Main St. The week of May 16th Centurylink will be removing communication lines off of the poles along Main St.

- Areas disturbed by small utility work will be restored to original conditions, once work is completed.
- Temporary service interruptions may occur during private utility relocation but these **WILL** be communicated with affected properties prior to occurring.

Upcoming Work

- Burschville Construction will continue watermain replacement through next week.
- Removals of sidewalk curb and gutter along the western edge of Main St will happen next week.
- Stormwater piping replacement will continue next week. This work was part of the initial project scope.
- Preparation work will begin for the new curb and gutter to be placed.
- Xcel Energy will be onsite transitioning power services from the existing overhead lines running along main to new locations. Xcel will notify property owners prior to switching over power.



What can you do?

- It is the City's priority to maintain a safe environment during this project. Safety involves not only the City and the Contractors, but the residents as well. We ask that you:
 - Do not touch to move the temporary water system. Please notify city staff at 612-741-6548 with any issues with the system.
 - Stay a safe distance from equipment and excavations.
 - Drive with caution and do not cross into the construction area unless through an approved location. Obey construction signage.
 - Respect the construction notices with regards to parking and access to areas of the site.
- In an emergency, dial 911.
- Send your E-mail address to sheland@wenck.com to be included on future e-mails. Steve can be contacted at 612-741-6548 with questions about the project.