

# MAPLEWOOD MANOR UPDATE

City of Rockford Utility Improvement Project  
Project Contact- Adam Noreen @ 612.214.5016



## Project Progress

- Temporary water in phase 3B will be removed and homes will be put back on the permanent main next week pending passing test results. Please see sidebar.
- Street and curb patches in 3B will also take place next week following the temporary water removal.
- Water main will be burst along and across CR 33 between High and Main. Please use caution in these areas. The intersections of Ash/CR 33 and Maple St. /CR 33 will not have access to CR 33 next week. Ash/ CR 33 will be open to south bound traffic to school between 7:00 AM to 8:00 AM and 2:30 PM to 3:00 PM.
- Water services may be installed next week for the remaining homes in phase 4.
- Crews will be working near CR 33 at High, Ash, and Maple. Please use caution on this stretch of CR 33. Please observe all traffic signage in these areas.
- High Street will be closed at times next week, continue to use Elmwood as primary entrance to the neighborhood.
- Crews are onsite installing cleanouts for the lateral lining process for those that have signed up to have the work done. Crews will be cleaning and measuring laterals for lining next week. This work will not affect your ability to use water or sewer.
- Crews will work on sod prep in phase 3A.

## What can you do?

- It is the sod contractor's responsibility to water the new sod for the first 30 days. Care for the sod after the first 30 days is the responsibility of the residents. Sod on phases 1 & 2 was installed on 9-2-14 and 9-3-14. Please let me know of any sod issues by 9-29-14.
- In an emergency, dial 911.
- Send your E-mail address to [anoreen@wenck.com](mailto:anoreen@wenck.com) to be included on future e-mails.
- **Rockford Water and Sewer Rates have been updated. Temporary water use with this project may have skewed your usage, so please stop by City Hall if you would like to change from/to Actual Use from/to Average Use for sewer billing prior to December 31, 2014.**